Rpt-ID: RCPESPRJ Georgia Date: (7/08/2014
User: vepps Department of Transportation Page 1 of 5
Estimate Summary By Project

Contract ID: B14341-12-000-0 Estimate Number: 0016 Pay Period: 05/22/2014
to 06/06/2014

Contract Location: Time Allowed: 356 Days
SR 5 CONN AT |-575/SR 417 AND AT MALL BLVD (CR 4661) Elapsed Calender Days: 355 Days
Percent Time: 99.72
District: 7 Area: 02
Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 05/18/2012
P. O. DRAWER 970 Date Awarded: 06/01/2012
Date Contract Executed: 07/06/2012
Date Notice to Proceed: 07/10/2012
MARIETTA GA 30061-0970 Date Work Began: 08/26/2012
Phone: (770)422-7520 Date Time Stopped: 06/29/2013
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 06/30/2013

Surety Co: FEDERAL INSURANCE COMPANY

Current Contract Amount $1,707,106.26 Counties:
Original Contract Amount $1,604,319.30 Cobb
Funds Available $424,891.06
Percent Complete 75.11%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0010033.01000 $1,707,106.26 $1,604,319.30 $424,891.06 75.11% $434.50

Chief Engineer
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Estimate Number: 0016

Pay Period:
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05/22/2014
to 06/06/2014

Project Number:

Federal State Project Number:

0010033.01000

0010033

SR 5 CONN - 0.299 MI TURN LANE CNST

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$1,025,772.14
$256,443.06
$1,282,215.20

$1,282,215.20

$1,282,215.20

Prev to Date
$1,025,424.54

$256,356.16

$1,281,780.70

$0.00 $0.00
$1,281,780.70

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$1,281,780.70

Total Payable:

This Estimate

$347.60
$86.90
$434.50
$0.00
$434.50
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$434.50
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Contract ID: B14341-12-000-0 Estimate Number:

0016

Date: 07/08/2014
Page 3 of 5

Pay Period: 05/22/2014
to 06/06/2014

Project Number 0010033.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY ITEMS
0005 150-1000 TRAFFIC CONTROL - LS 1.000 974
45518.130 .006
.980 $273.11 $44,607.77
0010033
0045 413-1000 BITUM TACK COAT GL 1,900.000 2,430.000
2.730 .000
2,430.000 $.00 $6,633.90
0050 432-0206 MILL ASPH CONC PVMT, 1 1/2 IN DEPTH SY 17,100.000 26,253.580
1.400 .000
26,253.580 $.00 $36,755.01
0060 441-0104 CONC SIDEWALK, 4 IN SY 340.000 485.666
27.440 .000
485.666 $.00 $13,326.68
Category Amount: $273.11 $101,323.36
Category Number: 0020 EROSION CONTROL ITEMS
0270 171-0010 TEMPORARY SILT FENCE, TYPE A LF 1,100.000 1,721.000
2.120 .000
1,721.000 $.00 $3,648.52
0295 700-9300 SOD SY 1,800.000 110.756
3.400 47.467
158.223 $161.39 $537.96
0300 716-2000 EROSION CONTROL MATS, SLOPES SY 420.000 1,374.611
0.850 .000
1,374.611 $.00 $1,168.42
Category Amount: $161.39 $5,354.90
Category Number: (0030 TRAFFIC ITEMS
0320 615-1200 DIRECTIONAL BORE - LF 640.000 820.000
5.000 .000
820.000 $.00 $4,100.00

5IN
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Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14341-12-000-0 Estimate Number: 0016

Date: 07/08/2014
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Pay Period: 05/22/2014
to 06/06/2014

Project Number 0010033.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 TRAFFIC ITEMS
0345 636-2090 GALV STEEL POSTS, TP 9 LF 29.000 43.500
8.050 .000
43.500 $.00 $350.18
0350 639-2002 STEEL WIRE STRAND CABLE, 3/8 IN LF 650.000 654.000
3.200 .000
654.000 $.00 $2,092.80
0405 653-0210 THERMOPLASTIC PVMT MARKING, WORD, TP 1 EA 21.000 23.000
100.000 .000
23.000 $.00 $2,300.00
0410 653-1502 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YE LF 2,785.000 2,876.000
0.350 .000
2,876.000 $.00 $1,006.60
0435 653-6004 THERMOPLASTIC TRAF STRIPING, WHITE SY 672.000 1,184.895
3.000 .000
1,184.895 $.00 $3,554.69
0440 653-6006 THERMOPLASTIC TRAF STRIPING, YELLOW SY 710.000 920.770
3.000 .000
920.770 $.00 $2,762.31
0445 654-1001 RAISED PVMT MARKERS TP 1 EA 17.000 54.000
4.000 .000
54.000 $.00 $216.00
0480 935-1511 OUTSIDE PLANT FIBER OPTIC CABLE, DROP, S| LF 300.000 1,378.000
0.900 .000
1,378.000 $.00 $1,240.20
Category Amount: $0.00 $17,622.78
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Contract ID: B14341-12-000-0 Estimate Number: 0016

Date: 07/08/2014
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Pay Period: 05/22/2014
to 06/06/2014

Project Number 0010033.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY ITEMS
0540 402-4510 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN 2,200.000 2,354.320
R-MODIFIED BITUM MATL & H LIME 85.850 .000
2,354.320 $.00 $202,118.37
Category Amount: $0.00 $202,118.37

Project Total Amount: $434.50

$1,282,215.20



